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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
A. SPECIFICATION CHANGES
1. SECTION 01000, Paragraph 3.4, Replace the 6" paragraph with the following Paragraphs:

“South Bridge - East Grand Forks, Minnesota side of River: Multiple Contractors shall share access road and work
limits. Accessroad islimited to 1-way traffic. Contractor shall allow and coordinate construction access across
Pedestrian Bridge work limits with the Heartsville Coulee and East Grand Forks Phase 3 Contractors to access the
Peabody borrow site. The Heartsville Coulee Contractor is required to complete work in the Peabody borrow site by
1 November 2005.

The Phase 3 Contractor will leave a 200-foot wide access point in the Phase 3 levee as shown on the drawings. The
Phase 3 Contractor will stockpile topsoil, impervious material, and select impervious material for completion of the
levee closure and road raise. The Pedestrian Bridge Contractor is responsible for completing the levee closure and
road raise as shown.

The Pedestrian Bridge Contractor is responsible for development, maintenance, and restoration of all access road(s)
utilized. The Contractor shall restore the access road sub-base from Rhinehart Drive to the road raise over the levee,
if the road is utilized as an accessroad. Restoration shall include removal of bituminous and aggregate and build up
of sub-base in preparation for the base course and bituminous surfacing. Base course and bituminous surfacing from
Rhinehart Drive to the road raise will be accomplished by others. The Pedestrian Bridge Contractor shall restore
access or haul road from the Bridge site to the Phase 3 levee intersection. The Phase 3 or Heartsville Contractor
shall accomplish Restoration of haul roads beyond the Pedestrian Bridge work limits to the Peabody Borrow site.”

2. Section 02720, Aggregate Base and Surface Cour se, Par agr aph 2.3, Replace paragraph with the
following:

“MNDOT 3138, Class 1”

B. DRAWING CHANGES

1. DRAWING NUMBER R-P-GF-00/054, Sheet 2 of 64, Coordinate A1l. Add new construction drawings
R-P-GF-69/045 (sheet 65), R-P-GF-69/046 (sheet 66), and R-P-GF-69/047 (sheet 67) to the index.

2. DRAWING NUMBER R-P-GF-66/008, Sheet 11 of 64, Coordinate E2. Add new construction drawing
outline and wording “DWG. NO. 69/045” as shown on SKETCH NO.1

3. DRAWING NUMBER R-P-GF-69/045, Sheet 65 of 67. Insert new construction drawing.
4. DRAWING NUMBER R-P-GF-69/046, Sheet 66 of 67. Insert new construction drawing.
5. DRAWING NUMBER R-P-GF-69/047, Sheet 67 of 67. Insert new construction drawing.

6. ALL CONSTRUCTION DRAWINGS SHEETS1 THROUGH 64, COORDINATE H1. Change sheet
numbers from “SHT of 64” to “SHT of 67”.

(End of Summary of Changes)



